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General 
Programmed activities generally continued despite regular inclement 
weather during the month. 
 
An additional grader was in the district for the month providing 
assistance with gravel road maintenance and sealed road shoulder 
repairs. Unfortunately however several days of grading were lost due 
to weather. The maintenance metalling programme is now 
substantially complete although isolated sites will continue to be 
metalled on an as needs basis. 
 
A public meeting/grading demonstration was held on Boag Road on 
Thursday 30 October and it was pleasing that more than 20 members 
of the public attended. Dr Dave Hutchinson along with other gravel 
road maintenance experts from Downer EDI Works attended and 
advised on various aspects of gravel road maintenance. The general 
impression gained from most parties was that it was a worthwhile 
meeting and may be repeated again in future.  
 
Pre-reseal repair works continued to be the main focus in the urban 
areas. Asphalt pre-reseal repairs commenced in the rural areas. 
 
The roadside and noxious weed spraying programme has been 
seriously hampered by adverse weather. Spraying has continued when 
weather has been favourable.  
 
Completed Maintenance Works - October 
• Routine cyclic rural and urban maintenance. 
• 176km of gravel roads were graded. 
• 119 m3 of maintenance metal was applied. 
• Unsealed shoulder dressing and metalling was undertaken on 

various roads.  
• Concrete footpath and kerbing pre-reseal repair works continued in 

Ardwick, Ontario, Koa, and Norton Streets. 
• Culvert repaired in River Road. 
 
Completed Construction Works - October 
• Traction seals were completed on steep sections of Kee and Otama 

Hill Roads. 
• The Otama Hill Road bridge approaches were sealed.  
 
Programmed Maintenance Works - November  
• Routine cyclic rural, urban and reserves inspections and 

maintenance. 
• Continue sealed road shoulder grading.  



• Continue pre-reseal repairs. 
 
Programmed Construction Works - November  
• Possible start to Shanks Road traction seal construction. 
 
Reseals 
Blacktop has submitted amended reseal designs for various reseal 
sites to MWH.  MWH is currently reviewing the amended designs.   
 
Some reseal work may get underway before the end of the year 
however it is more likely to commence early in the new year. 
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